


8/22/21 Congregational Update

Following is a summary of the update given following the morning service.

Introduction of committee members: Walt Muller, Tony Compaan, Mike Hammons, Gordon Ebright, Phil Montgomery.

Recap of work done in the last year – site planning sub committee, February report

Site plan diagramed on white board



Show detailed drawings created by Gordon Ebright.

Selection of Assign Commercial Group for Construction Management. Description of selection process.

Explanation of how it could be paid for.

Overall cost \$800,000 for everything.

Sources of funds: Savings (\$250,000), Borrow (\$300,000), Donations from members (which would involve a capital campaign – haven't decided to do that)

But, should we move? Getting an appraisal, looking for nearby properties, looking at future of SR 16

Session has approved detailed design (cost of \$25,000) with Assign.

End of Oct have: costs, vision/envision and "should we move? evaluation.

Questions.